COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 05/ 09/ 2018

ESTI MATE SUMVARY 16:51: 55
CONTI D C21814 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21814-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 8.0 DAYS TIME ALLOW 25 WORK DAYS
SH 82 MP 45 OVER LENGTH VEH DE PERCENT TI ME: 32.00 ORI G TI ME ALLOW 25 WORK DAYS

PRQIECT NO NHPP0821- 108

SH 82 MP 45 Over Length Vehicle Detection System

NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N

CONTRACTOR:

| NTERFACE COMMUNI CATI ONS COVPANY

5400 M. Meeker Rd.

Suite A

BOULDER CO 80501 (303) 530- 4212

CURRENT PRQJIECT AMI: $ 217,793. 25
AWARD PROJECT AMT: $ 167, 983. 00
PERCENT COWPLETE: 40. 39%
FUNDS AVAI LABLE: $ 129, 831. 11
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

PAY PERI OD ENDI NG 04/ 26/ 2018 DATE TI ME STARTED 12/04/2017
DATE LET 09/ 07/ 2017 DATE WORK BEGAN 12/ 04/2017
DATE AWARDED 09/ 19/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  10/04/2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 12/ 04/2017

CURRENT TOTAL TH' S ESTI MATE
PARTI CI PATI NG $ 87, 962. 14 $ 74, 684. 54
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 87, 962. 14 74, 684. 54
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 87, 962. 14 74, 684. 54
RETAI NAGE -2,224.25 -1, 929. 80
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 85, 737. 89 72, 754. 74
LI QUI DATED DAMAGES 0. 00 0.00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 85, 737. 89 72,754.74
OTHER ADJUSTNENTS 0. 00 0.00

PAYNENT DUE s 7275474

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21814 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21814-BID ESTI MATE RUN 05/ 09/ 2018
PRQJECT: NHPP0821- 108 ESTI MATE NO 0002 16: 51: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 3. 000 5.10
1. 70000 3. 000 5.10
0010 208-00002 Erosion Log Type 1 (12 Inch) 400. 000 0. 000
LF 124. 000 620. 00
5. 00000 124. 000 620. 00
0015 208- 00035 Aggr egat e Bag 545. 000 0. 000
LF 545. 000 3,297. 25
6. 05000 545. 000 3,297. 25
0020 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0.00
0025 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0.00
2,174. 00000 0. 000 0. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0.00
0035 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0040 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0.00
2, 350. 00000 0. 000 0.00
0045 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2, 333. 00000 0. 000 0. 00
0050 213-00012 Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0.00
7,915. 00000 0. 000 0.00
0055 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 448. 000 842. 24

1. 88000 448. 000 842. 24



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

613- 00206

613- 00306

613-01200

613- 07002

613-07004

613-10000

613- 50150

614- 00030

614-00612

614- 03001

614-80000

c21814
21814-BID
NHPP0821- 108

| TEM
DESCRI PTI ON

ROADWAY

2 Inch Electrical

3 Inch Electrical

2 Inch Electrical

Type Two Pull Box
Type Four Pull Box
Wring

Secondary Service Pedestal

Si gn Panel

(Class IIl) (Install

St eel

Sign Post (W 6x12)

Concrete Footing (Type 1)

Fl ashi ng Beacon 12" LED

COLORADO

Condui t (Bored)

Condui t (Bored)

Conduit (Plastic)

Only)

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
415. 000
LF
48. 00000
180. 000
LF
60. 00000
1, 150. 000
LF
8. 50000
3. 000
EACH
1, 933. 00000
3. 000
EACH
1, 452. 00000
1. 000
LS
4, 483. 00000
1. 000
EACH
3, 789. 20000
1. 000
EACH
1, 376. 00000
28. 000
LF
58. 00000
2.000
EACH
2, 650. 00000
2.000
EACH

734.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000

415. 000

0. 000
60. 000
60. 000

0. 000
1, 086. 000
1, 086. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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19,920

3, 600

9, 231.

5, 300

00

00

00

.00

.00

.00

.00

.00

.00

00

.00

16:51: 55

AMOUNT

19, 920

3, 600

9, 231.

5, 300

00

00

00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: c21814 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21814-BI D ESTI MATE RUN 05/ 09/ 2018
PRQIECT: NHPP0821- 108 ESTI MATE NO 0002 16: 51: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-87100 Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0.00
13, 507. 00000 0. 000 0. 00
0120 626- 00000 Mobi I i zati on 1. 000 0.116
LS 0. 347 10, 357. 95
29, 850. 00000 0. 463 13, 820.55
0125 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0.500 2,531.00
5, 062. 00000 0.500 2,531.00
0130 630-00000 Fl aggi ng 352. 000 0. 000
HOUR 150. 000 5, 400. 00
36. 00000 150. 000 5, 400. 00
0135 630-00007 Traffic Control Inspection 10. 000 0. 000
DAY 5. 000 2,205.00
441. 00000 5. 000 2,205.00
0140 630-00012 Traffic Control Managenent 25. 000 0. 000
DAY 8.000 4, 656. 00
582. 00000 8. 000 4, 656. 00
0145 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 1. 000 177.00
177. 00000 1. 000 177.00
0150 630-80341 Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 6. 000 1, 410. 00
235. 00000 6. 000 1,410.00
0155 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 4.000 1,412.00
353. 00000 4. 000 1, 412.00
0160 630-80350 Vertical Panel 20. 000 0. 000
EACH 5. 000 60. 00
12. 00000 5. 000 60. 00
0165 630-80355 Portable Message Sign Panel 2. 000 0. 000
EACH 1. 000 2,938.00
2,938. 00000 1. 000 2,938.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 5
ESTI MATE RUN 05/ 09/ 2018
16: 51: 55

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: c21814

PCN: 21814-BID

PRQIECT NHPP0821- 108

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce

0175 630-80380 Traffic Cone
0180 630-85020 Mobi | e Attenuat or
0185 700-70010 F/ A M nor Contract Revisions
0190 700-70014 F/ A I ncentive
0195 700-70082 F/ A Furnish & Install Electrica
0200 700-70220 F/ A Phone Service
0205 700- 70380 F/ A Erosion Contro
CAT NO0400 Construction Engineering

0210 620-00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
40. 000
EACH
18. 00000
40. 000
EACH
2.00000
1. 000
EACH
4,113. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
Servi ce 11, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
378. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
18. 000
18. 000

324.00
324.00

0. 000
10. 000 20. 00
10. 000 20.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

9, 815
0. 000 0. 00
000

000

9, 815. 9, 815. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

217,415.25 % 74,306.54 % 87,584. 14

0. 000
1. 000 378. 00

1. 000

217,793.25$% 74,684.54 % 87,962. 14



